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are attached. Minutes are comprised of the following:

#1 - Meeting Summary/Summary of Commitments and Agreements;
#2 - Statused Schedule;

#3 - Agenda for the Meeting;

#4 - Attendance List;

#5 - Operable Unit Commitments/Agreements Status List;

#6 - 300-FF-1 Work Progress; and

#7 - Surface Radiation Survey Areas Within the 300-FF-1




. , Attachment #1

Meeting Summary and Summary of Commitments and Agreements
300-FF-1 Operable Unit Managers Meeting
Federal Building, Room G53
December 14, 1989

Status of action items from the previous UM meeting was discussed.
(See Attachment #5).

Progress on the work plan was presented by Larry Hulstrom, WHC. A
summary of work progress is given in Attachment #6. Comments by EPA and
Ecology on the November 30 issue should be received by DOE/WHC by January
3. However, based on agreements by the TPA Project Managers earlier in
the week, it is intended that the 300-FF-1 Work Plan be issued with the
300-FF-5 Work Plan in the March timeframe. Thus EPA/Ecology changes

will be incorporated on a normal schedule, i.e. not on a rush basis
incurring overtime.

Action # 3FF1.22: A meeting will be held during the week of January 2

(tentatively on January 4) to finalize the work plan
changes which will be included in the public comment
issue and to discuss the schedule for releasing the work
plan for public comment. [Note: For convenience, this
meeting will be coordinated with the meeting on
source/ground water operable unit integration. Chuck
Cline will finalize a date for that meeting.]

Work progress on RI activities was presented by Larry Hulstrom (See
Attachment #6). WHC proposed that the surface radiation survey work be
postponed until drier weather next spring. The work will resume with
surveys of the pond and trench areas. A map showing areas surveyed to
date is given in Attachment #7. :

Agreement: DOE, EPA and Ecology agreed to postpone the surface radiation

survey work until drier weather next spring.

A draft EII 2.3 has been written by WHC which provides a procedure for
the surface radiation surveys and associated activities. The draft is
currently being reviewed by WHC internally. The procedure will be issued
for parallel reviews by DOE and the regulatory agencies.

Action # 3FF1.21 (Part 2): WHC is to provide a target date for issuance

5.

of the surface radiation survey procedure for
DOE and regulatory agency review. Action:
Wayne Johnson

PNL requested that the data obtained by WHC on asparagus mon1tor1ng be
shared with PNL.
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Action # 3FF1.23: The WHC Environmental Monitoring Group is to meet with

PNL to develop a plan for sharing the asparagus monitoring
data. Wayne Johnson has the action to coordinate this
effort. '

Schedule status was presented by Larry Hulstrom. A statused schedule
is given in Attachment #2. The work efforts are essentially on schedule
but many activities are now deferred.

Soil Washing Technology Demonsiration - Use of the north and south
process ponds is being investigated for demonstration of soil washing
as part of a program sponsored by EPA and DOE (HAZWRAP). The work
would be done concurrently with the 300-FF-1 RI. The plan would not
require review/approval by EPA/Ecology.

Action # 3FFi.24: A presentation on the plans for the soil washing

demonstration will be given at the next General Topics

UM Meeting in January. The presentation will also include
a presentation on In-Situ Vitrification. Action: Wayne
Johnson

307 Trench Sampling - EPA (Dave Einan and Doug Sherwood) determined
that access to the head end of the 307 Trench was feasible for sampling.

Action # 3FF1.25: The Work Plan will be modified to show sampling at the

“head end of the 307 Trench. WHC is to investigate what
additional actions need to be taken to determine specific
locations for sampling. Action: Wayne Johnson

Miscellaneous - Ecology was given copies of telecon and meeting minutes
pertaining to findings of the surface radiation survey.
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Attachment #3

UNIT MANAGER’S MEETING AGENDA
300-FF-1 QU -
December 14, 1989
11:00 - 12:00 AM
Rm G53, Federal Bldg
Introduction:
Status:

Action Items

Work Plan

Remedial Investigation
Radfation survey and reporting

Schedule
Issues:

Other Topics:

Soil Washing Technology Development Demonstration

Agreements and Commitments

Presenter - Larry Hulstrom
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Attendance List
300-FF-1 Unit Managers Meeting
December 14, 1989

Name Organization Phone

Dave Einan EPA 509-376-3883
Larry Goldstein WDOE 206~438-7018
Bob Stewart DOE-RL-ERD 509-376-6192
Jerry Chiaramonte  SWEC/IT 509-376-7829
Ward Staubitz USGS 206-593-6310
Chuck Cline WDOE 206-438-7556
Larry Hulstrom WHC 509-376-4034
Bill Wright GAI 206-883-0777
Ron Smith PNL 509-376-5831
Wayne Johnson WHC 509-376-1721
Tom Wintczak WHC 509-376-0902
Doug Sherwood EPA 509-376-9529
Don Kane Battelle 509-375-2333
Ronald Schalla PNL - 509-376-5064
George Last PNL 509-376-5516
Gordon Ballentine PRC 415-543-4880
Jim Patterson WHC 509-376-0568
Joan McGilton GAI 206-883-0777

Richard Mahood

SWEC/IT

509-375-4221
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Commitments/Agreements Status List

300-FF-1 Operabie Unit
December 14, 1889

Item No. Action Status
3FF1.7 1. PNL {George Last) will coordinate Open ’
with Golder {Bill Wright) to find Footnotes added to
original databases relating to 4 tables of work plan
areas of concern. released on 11/30.
2. If information is not available,
additional text will be added to the
work plan to define how additional
data will be obtained.
3FF1.8 WHC will revise the work plan to include Open
the use of XRF for metals screening. Included in work plan
The changes will be provided for released 11/30.
EPA/Ecology review by August 30.
3FF1.12 DOE (Bob Stewart) and WHC (Tom Wintczak) Open
will investigate approaches for Included in work plan
implementing the proposed analytical released 11/30.
strategy in the work plan.
3FF1.14 EPA/Ecology are to be provided copies Cpen
of existing Event Fact Sheets and added Copies provided by DSI
to the distribution Tist of any Event on 10/24; distribution
Fact Sheets which pertain to CERCLA/RCRA to be included in
site investigations. procedure being written
3FF1.18 WHC is to develop a specific plan for Open
near surface sampling of the ash pits, Included in revised
backwash pond and sanitary sewer system. work plan released
The plan is to be incorporated into ther 11/30
Work Plan.
3FF1.20 DOE (R.K. Stewart/D. Ciark) will Open

coordinate with DOE community relations
to address the issue of area postings
and public access restrictions.

To be discussed at
January PM Meeting.



3FF1.21 Procedures now being developed for Open

conducting surface radiation surveys Procedure in draft
and removal actions will be provided stage, undergoing
to EPA and Ecology when available. internal review.



Attachment #6

300-FF-1 Work Progress page 1 of 2
December 14, 1989
Work Plan

- A third draft was delivered to EPA/Ecology on November 30. .

- The formal comment dispositions to the November 2, 1989 letter
from D. Einan to R. Stewart will be provided with the next
revision of the work plan.

- Additional page changes to address typos, pagination errors,
and incorporation of the revised DMP, and QAPP will be included
in the next revision of the work plan.

RI Activities
GENERAL

- 20 procedures have been received, 11 have been approved,
4 are from existing WHC manuals, 3 have been previously
approved for RCRA work, 1 was just received for WHC review,
and 1 is still having comments incorporated by PNL.

TASK SPECIFIC

- Task la - The revised source data compilation draft report was
returned with WHC comments on December 4 and is being readied
for publication by PNL as a Minor Task Completion Report on
about January 11, 1990.

- Task 1b - The geodetic survey of Burial Grounds 4 & 5 have been
completed. Ground penetrating radar surveys were also completed
around the perimeters. Further work has been put on hold.

- Task Ic - Electromagnetic Induction and Ground Penetrating Radar
surveys have been completed along portions of the process sewer
that have been retired. Furiher work., including analysis_of
collected data, has_been put on hold.

- Task 1d - Topographic base map development is underway through
Kaiser Engineers Hanford. The "fly-by" has been completed and
a map should be available to WHC by about February 1, 1990.

- Task 2a - The draft geologic data compilation report was
returned to PNL with comments on October 25. The WSU FY89
report, scheduled for release about January 31, 1990, may be
placed on hold ti11 further funding is available. The Geologic
Data Summary Report, scheduled for draft review by WHC on
February 15, 1990, has been placed on held. '

- Task 3a - Surface radiation measurements were suspended on
December 4, 1989 until Spring, 1990, due to weather/moisture
conditions. To date there have been 47 "hotspots” identified
within the operable unit boundary, all located outside
existing fenced areas. The last area was discovered on
November 28, 1989, the Tast day a survey was conducted. The
geodetic survey of the hotspots is in process. The "Tandfill"
area discussed last month has been zoied off. The cleanup of
hotspot (R32) was delayed and is now scheduled to occur within
the next 2 weeks. _




300-FF-1 Work Progress page 2 of 2
December 14, 1989

RI Activities (continued)

Task 3a - A draft EII (2.3) entitled, "Radiation Surveys to
Support Environmental Work on the Hanford Site" has been written
and is being reviewed. The procedure requested by EPA is being
re-written to become an appendix to this procedure.

Task 3b - Mobilization was initiated through the startup of the
Cultural Resources Survey. Excavation permits were obtained
just prior to the activity being placed on hold.

Task 4a - Procedures for Air Monitoring have been drafted. One
has been submitted for WHC review.

Task 5a - Asparagus sampling; The Critique Report is being
completed to incorporate information on the toxicity levels of
the contaminants that were identified. The Species Survey was
initiated but has now been placed on_hold. Traps that were
placed will be Teft in place and closed until the activity is
re-initiated.

Schedule

See Attachment I
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